SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:44 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 851 Const Calendar Day: 319 Date: 19-Apr-2013  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 0700 1630 Break: 30min  Over Time: 1hr
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
General Comments

[]

Clear and mild

GENERAL:

*Opened gate at the storageyard.

*Email review

*Reviewed the rebar concern at Hinge AW with Mark MacDonald. | said that we need to have someone
from TY Lin come out to take a look at this issue. Mark said that if he has to stop work, then we have to
issue a “stop work order.” We agreed to go talk with TY Lin and met at their trailer. It was agreed that
James Duxbury was to come out this afternoon to take a look. By 1500 hrs He had not, so | took pictures
and gave them to him. At this point in time most of the form work is installed, extended out 1.5”, and by
tomorrow morning it will all be installed. James said he would call Paul Jefferson tomorrow and make a
call on it then.

*Checked how the deck plates are setting on the support plates and Trelleborg units at Hinge KW. The two
plates that were pushed up that needed grinding, need more grinding. ABF will continue this and more
measurements will be taken next week.

*Worked on the wording of CCO 310 with Bill Casey and Angela Haack.

*Diary work

eIntermittent phone calls from ABF throughout the day.

Hinge A field work covered by Parviz Jalali.

| accrued 1 hour of overtime covering the Contractor’s hours.
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